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General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

The Y-12 Project encompasses remedial actions in both the Upper East Fork Poplar Creek (UEFPC) Watershed as well asaké&/Blésy Cr
(BCV) Watershed. The UEFPC Watershed is the watershed of the main Y-12 Plant area. This industrial plant area haseal cpefaitatal
history and a complex environmental setting resulting in multiple contaminant sources and commingled groundwater andeurface wa
contamination. The BCV Watershed is the watershed west of the Y-12 Plant area. Numerous waste disposal areas aredovcatedlired and
these disposal areas were predominately used to dispose of both liquid and solid wastes from operations conducted &rtheThd3ddpe of
this project is to provide and implement CERCLA Record of Decision (ROD) which comply with the requirements of the FFAptablato all
stakeholders, and are protective of public health and the environment. The Y-12 Project consists of four RODs, thremeahdauielve remedial
action subprojects. A brief description of each subproject follows.

RODs

UEFPC ROD Phases 1 and 2 - The objective of these two subprojects is to complete remedy selection and documentatiotedfréraeje
pursuant to CERCLA for Phase 1 and Phase 2 remedial actions in the characterization area. The Phase 1 ROD focuse®orcenenotny s
actions and evaluation of natural attenuation of groundwater. The Phase 2 ROD addresses soil remedial actions for etavkespriatee water
actions including monitoring and other mercury source actions, as necessary; additional UEFPC sediment removal; buildind)dd&iibipaal
groundwater actions. The work will entail the planning and writing of documents including the FS, Phase 1 PP, Phase22PPR Fhgport
Document, Phase 1 ROD, Phase 2 ROD, Phase 1 RDWP and Phase 2 RDWP.

BCV ROD Phases 1 and 2 - The objective of these two subprojects is to complete remedy selection and documentationed teenselggtursuant
to CERCLA for Phase 1 and Phase 2 remedial actions in the watershed. The Phase 1 documents will provide a basis fratioeraéaiBCV,
with the first action being implemented within 15 months of regulator approval of the Phase 1 ROD. The Phase 1 RODistilieitibkmedial
goals for all media, while the Phase 2 ROD will finalize the goals for the watershed. The Phase 1 and Phase 2 docupneptsdd elude a PP
for each phase, a Phase 1 and Phase 2 ROD and a Phase 1 and Phase 2 RDWP. The Phase 2 associated subprojects incitaleGreuBd3/ B
and the BCV Groundwater. Final groundwater goals will be established in the Phase 2 ROD.

Chestnut Ridge ROD - The objective of this subproject is to complete the documentation and remedy selection pursuant tiolER Chastnut
Ridge area. The work will include the planning and writing of documents including the information assessment report, RE, FEBNIPa The
areas addressed in this ROD include the Chestnut Ridge Security Pits, Chestnut Ridge Sediment Disposal Basin, RodgereQie@wgit o
Branch, East Chestnut Ridge Waste Pile and Arboretum Spring.

Clinch River/Poplar Creek Surface Water ROD - The objective of this subproject is to complete the documentation and reinedyusslent to
CERCLA for the Clinch River/Poplar Creek and Lower Watts Bar Surface Water. The work will entail supplementing the Reiafdaivemess
Report and the planning and writing of the ROD.

Early Actions
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UEFPC West End Mercury Area Pre-design Study - The objective of this subproject is to collect data to support the degigmanthiion of
actions to hydraulically isolate surface and groundwater from contaminated soils near Buildings 9201-4, 9201-5,and 92&#bHditofing wells
will be installed and a pump test performed to ascertain the effects of old filled-in drainage channels on the flow regnfeention will be used
to determine the feasibility of a horizontal interceptor well in the area.

BCV S-3 Ponds - The objective of this subproject is to capture and treat contaminated groundwater so that risk to huenartealtivironment
may be reduced to levels consistent with the goals of the BCV Phase 1 ROD. This will be accomplished through a funngystechgatd a
French drain system.

UEFPC East End VOC Plumes - The objective of this subproject is to control the migration of groundwater beyond the Y-d2ninyttB protect
the offsite groundwater user and minimize offsite risk. The East End Volatile Organic Compound (VOC) Plumes subprogtati\&ilbirmp and
treat system to mitigate the migration of the plume offsite and will implement in-situ bioremediation near the sourcelzeaddte action by
shortening the period of operation for the pump and treat system.

Remedial Actions
BCV Groundwater - The objective of this subproject is to implement the remediation decision for groundwater based on tls8CRODb.

UEFPC Groundwater - The scope of this subproject is to address groundwater within the UEFPC watershed. The East End \s0kpRijenes
will address the offsite migration of the plume. The remainder of the UEFPC groundwater will be addressed as prescritiedRCtRease 1 and
Phase 2 RODs. Groundwater will be addressed through monitoring coupled with natural attenuation. Under Phase 1, greeimesteattions will
be continued for the Union Valley area. The Phase 2 ROD will require reevaluation of the groundwater monitoring requingleraetsted in
Phase 1 and will evaluate surface water monitoring requirements.

Reduction of Mercury in Plant Effluents - The objective of this subproject is to comply with the limits for mercury cooosntrdtiEFPC required
by the Y-12 NPDES permit by eliminating, mitigating, or capturing for treatment mercury contaminated effluent. As soidteetifi@a, corrective
actions will be planned and implemented.

BCV Boneyard/Burnyard - The objective of this subproject is the protection of human health and the environment througtiaheofetie
uranium flux entering Bear Creek from this site. This will be accomplished via excavation and/or hydraulic isolationstéthaduditionally, the
objective for the Oil Landfarm Soil Containment Pad, a part of this subproject, involves final disposition of the soid Hter&atility and the
demolition of the temporary storage building and concrete pad.

BCV Burial Grounds - The objective of this subproject is to implement long-term in-place management and monitoring of thereaste future
releases of contamination to the environment. Near-term objectives include pilot-scale deployment of in-situ treatmietioangdbmologies for
evaluation to meet long-term management goals.

The BCV White Wing Scrap Yard - The objective of this subproject is to complete excavation activities so that the areansiditbet with land
use designations that are detailed in the BCV Phase 1 ROD.
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UEFPC Soils Phase 1 and 2 - The objective of this subproject is to design and implement excavation of contaminatedvsaitrshede The
excavations will remove unacceptable risk to DOE workers (in absence of RadCon monitoring) and uncontrolled industriedea wor

UEFPC In-situ Remediation - The objective of this subproject is to design and implement in-situ remediation of contanténatédteseatershed,
specifically at the Line Yard and Building 9201-2. The action is forecasted to be identified in the UEFPC Phase 1 ROD.

UEFPC Sediments Phases 1 and 2 - The objective of these two subprojects is to design and implement excavation of caedangnated s
UEPFC. The Phase 1 excavation would address sediments from the North/South Pipe to approximately Outfall 109. TheaRiatisa 2vemid
address sediments in Lake Reality and UEFPC near Lake Reality.

UEFPC West End Mercury Area Remediation - The objective of this subproject is to design and implement actions to hyhalatieaiyface and
groundwater from contaminated soils near Buildings 9201-4, 9201-5, and 9204-4. These hydraulic isolation actions woadorctodeal
interceptor well, infiltration and runoff control caps, and repair of the storm sewer.

Chestnut Ridge Soils Remediation - The objective of this subproject is to implement the selected remedies outlined inuhRiGgefOD.
These remedies are forecasted to include; characterization, excavation and disposal of soils and construction debrisréngnSeagmArea;
characterization, excavation, treatment and disposal of soils and roofing debris from the East Chestnut Ridge WasteoRiteresdatural
attenuation of the groundwater contamination from the Chestnut Ridge Security Pits and Arboretum Spring.

BCV DARAJ/SSF - The objective of this subproject is to remove, treat as necessary, and dispose of soils stored in therBespesaédial Action
(DARA) Solids Storage Facility (SSF) in accordance with the BCV Phase 1 ROD ufipreject also includes demolition of the facility when
emptied.

Project Drivers:
CERCLA is the statutory driver for each of the above subprojects.

Project Status in FY 2006:

UEFPC ROD Phases 1 and 2 - The entire Phase 1 ROD is scheduled to be complete prior to the end of FY 2001 and inclildeS&uBgasib
Proposed Plan, Record of Decision, and Remedial Design Work Plan. For the Phase 2 ROD, the Proposed Plan is schethpextedpe¢heoend
of FY 2006. The Record of Decision and the Remedial Design Work Plan will begin in FY 2006 and will be completed in FY 2007.

BCV ROD Phases 1 and 2 - The Phase 1 ROD is scheduled to be complete prior to the end of FY 2001 and includes a RemordRéDedial
Design Work Plan, and a Wetland Mitigation Plan. The Phase 2 ROD is scheduled to be complete prior to the end of FYn2Q@ksarrd i
Proposed Plan, Record of Decision, and Remedial Design Work Plan.

Chestnut Ridge ROD - This subproject will be complete prior to FY 2006 and includes a Information Assessment Report, Rropgeeedrg of
Decision, and Remedial Design Work Plan.
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Clinch River/ Poplar Creek Surface Water ROD - The Information Assessment Report will be complete prior to the end of FY 2006.
UEFPC West End Mercury Area Pre-design Study - This subproject will be complete prior to FY 2006 and includes a Pre-Besign Stud

BCV S-3 Ponds - This subproject will be complete prior to FY 2006 and includes an Early Action for Pathway 1 & 2, and Retioedieit
Pathway 1, 2 & 3.

UEPFC East End VOC Plumes - This subproject will be complete prior to FY 2006 and includes both a Pump & Treat and a BisReemdval
action.

BCV Groundwater - This subproject will be complete prior to the end of FY 2006 and include a Remedial Design Report/Remnedidkdlan.

UEFPC Groundwater - The RDR and RAWP will be complete prior to FY 2006. The remedial action will be started in FY 20Ghaadhrongh
FY 2009.

Reduction of Mercury in Plant Effluents - This subproject will be complete prior to FY 2006 and includes an Abatementd®eplorg & Analysis,
Soils Technical Demonstration, and Bank Stabilization.

BCV Boneyard/Burnyard - This subproject will be complete prior to FY 2006 and includes the remediation of the Hazardouk[i$osmiaArea,
NT3 and the Oil Land Farm Soil Storage Facility.

BCV Burial Grounds - The RDR and the RAWP will be complete prior to the end of FY 2006. The remedial action will begif@6 BEXd2be
completed in FY 2007.

The BCV White Wing Scrap Yard - This subproject will be complete prior to FY 2006 and includes Characterization, Evaldd@emosmal Action.
UEFPC Soils Phase 1 - This subproject will be complete prior to FY 2006 and includes RDR/RAWP, Remedial Action, and RAR.
UEFPC In-situ Remediation - This subproject will be complete prior to FY 2006 and includes RDR/RAWP, Remedial Action, and RAR.

UEPFC Sediments Phase 1 - The entire effort under Sediments Phase 1 will be completed prior to FY 2006 and includes RD&fRAMP, R
Action, and RAR.

UEFPC West End Mercury Area Remediation - This entire subproject will be completed prior to FY 2006 and includes RDR/RAW®&, Reme
Action, and RAR.

Chestnut Ridge Soils Remediation - The RDR and the RAWP will be complete prior to the end of FY 2006.
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BCV DARA/SSF - The RDR, the RAWP, and the remedial action will be completed prior to FY 2006.
Post-2006 Project Scope:
UEFPC ROD Phases 2 - Phase 2 will include completion of the Record of Decision and the Remedial Design Work Plan.

Clinch River/ Poplar Creek Surface Water ROD - The Record of Decision will be complete prior to the end of FY 2007.
UEFPC Groundwater - The Remedial Action will be completed in FY 2009 and the RAR will be completed in the post-2006 tiae\iielme
BCV Burial Grounds - The remedial action will be completed in FY 2007 and the RAR will be completed prior to the end of FY 2008

UEFPC Soils Phase 2 - All parts of this subproject will be completed between FY 2008 and FY 2012. This includes the RORéRAME]ial
action and the RAR.

UEPFC Sediments Phase 2 - All of Phase 2 will be completed in the post-2006 time frame and includes RDR/RAWP, RemedintARARN,
Chestnut Ridge Soils Remediation - The remedial action and the RAR will be completed in the post-2006 era.

BCV DARA/SSF - The RAR will be completed in FY 2007.
Project End State

UEFPC ROD Phases 1 and 2 - Remedy selection and documentation of the remedy will be complete at the end of Phase lof ThéesipO&se
focuses on mercury source control actions and natural attenuation of groundwater. The Phase 2 ROD addresses soilopsfeialcakér
protection; surface water actions including monitoring and other mercury source actions, as necessary; additional UEFP@mesahdyuilding
D&D; additional groundwater actions; and Footprint Reduction sites.

BCV ROD Phases 1 and 2 - The Phase 1ROD will establish initial remedial goals for all media in the watershed. The Phaiididdi@ithe
goals for the watershed.

Chestnut Ridge ROD - Remedy selection and documentation of the remedy will be the end-state.
Clinch River/ Poplar Creek Surface Water ROD - Remedy selection and documentation of the remedy will be the end-state.
UEFPC West End Mercury Area Pre-design Study - Evaluations needed to provide data for design of hydraulic isolationl beticosplgte.

BCV S-3 Ponds - The risks to human health and the environment will be reduced to levels consistent with the goals of theeBROPh
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UEPFC East End VOC Plumes - A pump and treat system coupled with bioremediation near the source area will be the ¢hi staltgfoject.

BCV Groundwater - Institutional controls and monitored natural attenuation will be the end-state for this subproject.

UEFPC Groundwater - Institutional controls and monitored natural attenuation will be the end-state for this subproject.

Reduction of Mercury in Plant Effluents - A completed in-situ thermal treatment technology demonstration with a summandrépert

stabilization of 1000 feet of creek bank will be the end-state of this subproject.

BCV Boneyard/Burnyard - The end-state for this subproject will be the excavation and/or hydraulic isolation of the wedsis #sewasposition of

soils stored at the Oil Landfarrn Soil Containment Pad and the demolition of the building and concrete pad.

BCV Burial Grounds - In-place management of wastes to prevent future releases of contamination to the environment et¢tferetinisst

subproject.

The BCV White Wing Scrap Yard - Waste remaining at the scrap yard will be excavated and properly disposed. The sitdesi$jbatesl

"unrestricted use".

UEFPC Soils Phases 1& 2 - The end-state of these two subprojects is DOE controlled industrial use and uncontrollecamdiusgjadépendent on

location.

UEFPC In-situ Remediation - The end-state of the remediated areas will be institutional control by DOE.

UEPFC Sediments Phases 1 and 2 - The end-state for these two subprojects will be that sediment re-suspension will eztetridleusecriteria.

UEFPC West End Mercury Area Remediation - Hydraulic isolation of surface and groundwater from contaminated soils near9R0iléih@201-

5 and 9204-4.

Chestnut Ridge Soils Remediation - The end-state of this subproject will be the reduction of long-term stewardship ebslienddsociated with

the regulatory status of the site as well as provide for protection to the environment and human health from potential exposure

BCV DARAJ/SSF - The end-state of this subproject is the removal of soils stored in the facility and the demolition oftthe facili

Cost Baseline Comments:

The DOE EM Life Cycle Baseline that was recently issued in draft form from Bechtel Jacobs Company LLC Co. to DOE ORQ Isaie fmghe

PBS. Following development of scope statements, several methods were used for creating the cost estimates in the lsédi@yalsdaf cost

estimating models, use of existing estimates, use of unit-price estimates, and extrapolation estimates. These includiegthk) folst Estimating

Models - These innovative models were prepared using the government-accepted RACER cost database or were based ost bistarical co
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similar local work. 2) Existing Estimates - Existing estimates were also used. These estimates range previously apdriesd Basssline
estimates to Feasibility Study estimates. Regardless of the source of the estimate, the estimates were reviewed fodanodifieg as required to
adequately qualify the line-item cost data. 3) Unit-Price Estimates (Parametric)- Unit-price estimates, which are typiedlfyote historical cost
data and are based on cost estimating relationships, were also used. 4) Extrapolation Estimates - Extrapolation estypatatyvaeéved from
historical cost data and/or based on other previously approved estimates with similar scope. No matter which estimatwmasmstthceach
estimate was reviewed for errors, omissions, and consistency.

Safety & Health Hazards:

Systems and processes are developed under the Integrated Safety Management System (ISMS) implementation to ensurdabab8Edmglany
LLC Co. and its subcontractors perform an analysis of hazards before the start of work. This is accomplished as hazatitischtieadtiare
associated with the performance of tasks. We examine available site data, interview people involved in the work propestes, aite
walkdowns. If existing information does not provide adequate data to identify hazards, sampling and characterizatiomed, @exrfoecessary.
After hazards are identified they are analyzed initially by team walkdowns, which includes only those individuals familer taitk activities and
associated hazards. Information gathered during preparation of the preliminary hazard assessment is used to develtirspgeificianguage
and a tailored compliance matrix for subcontract packages. This language specifically requires the submittal of an ES&ldedfication of
applicable contractual ES&H requirements based on the complexity and risk associated with the work.

UEFPC ROD Phases 1 and 2 - Work entails the planning and writing of documents, therefore no significant hazards are expected.

BCV ROD Phases 1 and 2 - Work entails the planning and writing of documents, therefore no significant hazards are expected.

Chestnut Ridge ROD - Work entails the planning and writing of documents, therefore no significant hazards are expected.

Clinch River/ Poplar Creek Surface Water ROD - Work entails the planning and writing of documents, therefore no signifidardreaaxpected.
UEFPC West End Mercury Area Pre-design Study - Hazards associated with well installation and the performance of pumpeestsantzg.

BCV S-3 Ponds - General construction and excavation hazards may be expected. In addition, hazards associated with R&@&4land low
radiological contamination may be expected.

UEPFC East End VOC Plumes - Hazards associated with well installation and general construction in an area of organida@ontas et
expected.

BCV Groundwater - Hazards associated with installation of institutional controls such as fencing, etc. may be expected.
UEFPC Groundwater- Hazards associated with installation of institutional controls such as fencing, etc. may be expected.

Reduction of Mercury in Plant Effluents - Hazards associated with the excavation of contaminated soils and the use mfatreemabt mercury
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may be expected. In addition, hazards associated with applying geotextile material and riprap to creek banks contaminerteryvitiay be
expected.
BCV Boneyard/Burnyard - Hazards associated with excavation, construction and demolition in an area contaminated with yrbrierpatied.
BCV Burial Grounds - Hazards associated with in-place management such as sampling and monitoring may be expected.

BCV White Wing Scrap Yard - General construction and excavation hazards may be expected.

UEFPC Soils Phase 1 & 2 - Hazards associated with excavation and low temperature thermal treatment of soils contamaowatedetith |
radionuclides and mercury may be expected.

UEFPC In-situ Remediation - Hazards associated with the use of in-situ thermal desorption of an area contaminated withchiRC&8y

UEPFC Sediments Phases 1 and 2 - Hazards associated with excavation and low temperature thermal treatment of mercieyl sedtarairtat
from UEFPC and Lake Reality may be expected.

UEFPC West End Mercury Area Remediation - Hazards associated with the installation of groundwater wells, asphalt capsewnwdrstgstem
improvements in areas contaminated with low-level radionuclides and mercury may be expected.

Chestnut Ridge Soils Remediation - Hazards associated with soil and debris removal and treatment may be expected. lLoe tieenpexat
desorption treatment will be used.

BCV DARA/SSF - Hazards associated with construction, soil movement, and demolition may be expected.

Safety & Health Work Performance:

To perform work safely, Bechtel Jacobs Company LLC must confirm the readiness of the project team and its subcontradtuasiiveriecessary
work authorization documents are in place, and ensure that effective systems for managing change are in place. It i® ingperttaat
management empowers all employees to refuse to perform work that is unsafe, even if directed to so by supervisors, cost@emprsne
contractors on shared sites. An approved Environment, Health and Safety Plan is prepared which will describe the sa&fety ihedaken where
hazards are expected.

PBS Comments:

Baseline Validation Narrative:

The Oak Ridge Operations Office Environmental Management Life Cycle Baseline (LCB) was submitted by the Managing and IGtagrattor,
Bechtel Jacobs Company LLC, to DOE-ORO on April 1, 1999. The final draft LCB will be submitted to DOE-ORO on June 1,rlifgo89afte
receipt and incorporation of comments. A validation of the baseline is in process using an independent contractor to DO&y@R{atidon will be
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ongoing until complete and the final validation report is scheduled to be issued on June 25, 1999.

General PBS Information

Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
Date Project was Added: 3/10/1999
Baseline Submission Date: 7/1/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Y N N N N N Y N

Project Identification Information

DOE Project Manager: Dave Adler

DOE Project Manager Phone Number: 423-576-4094

DOE Project Manager Fax Number: 423-576-5333

DOE Project Manager e-mail address: adlerdg@oro.doe.gov

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998

PBS Baseline (current 288,729 167,600 456,329 16,578 14,188 16,578 17,368 5,199 10,976 17,352 34,691 58,486 42,159 20,595 66,115
year dollars)
PBS Baseline 265,509 137,925 403,434 16,578 14,188 16,578 17,368 5,199 10,750 16,646 32,594 53,821 37,998 18,181 57,164
(constant 1999
dollars)
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Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006

Total Total Total 1997 1998
PBS EM Baseline 288,729 167,600 456,329 16,578 14,188 16,578 17,368 5199 10,976 17,352 34,691 58,486 42,159 20,595 66,115
(current year dollars)
PBS EM Baseline 265,509 137,925 403,434 16,578 14,188 16,578 17,368 5199 10,750 16,646 32,594 53,821 37,998 18,181 57,164
(constant 1999
dollars)

2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-

2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 105,262 6,415 2,502 31,000 22,421 0 0 0 0 0 0
year dollars)
PBS Baseline 89,139 5,321 2,032 24,665 16,768 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 105,262 6,415 2,502 31,000 22,421 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 89,139 5,321 2,032 24,665 16,768 0 0 0 0 0 0
(constant 1999
dollars)
Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 0.00% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10%

Project Reconciliation

2.10%

2.10%

2.10%

2.10%

2.10%

2.10%

2.10% 2.10% 2.10% 2.10%
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Project Reconciliation
Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project: 9/30/2013

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): Actual 1997 Cost: 14,188 Actual 1998 Cost: 17,368
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): -31,556 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): -852
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): -32,408

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: -32,408
Additional Amount to Reconcile (+): 402,686
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 370,278
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
BCV Watershed ROD - Phase 1 - SUBMIT DRAFT OR221-001 10/23/199810/30/1998 Y

REMEDIAL DESIGN WORK PLAN TO DOE FOR
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Milestones

Milestone/Activity

REG

BCV Watershed ROD - Phase 2 - SUBMIT DRAFT
PROPOSED RA PLAN TO REGS FOR REVIEW

BCV Watershed ROD - Phase 2 - SUBMIT DRAFT
RECORD OF DECISION TO REGS FOR REVIEW

BCV Watershed ROD - Phase 2 - SUBMIT DRAFT
REMEDIAL DESIGN WORK PLAN TO REGS FOR

Field Milestone
Code

OR221-002

OR221-003

OR221-004

UEFPC Watershed ROD - Phase 1 - SUBMIT DRAFDR221-005

PROPOSED RA PLAN TO REGS FOR REVIEW

UEFPC Watershed ROD - Phase 1 - SUBMIT DRAFDR221-006

RECORD OF DECISION TO REGS FOR REVIEW

UEFPC Watershed ROD - Phase 1 - SUBMIT DRAFDR221-007

REMEDIAL DESIGN WORK PLAN TO REGS FOR

UEFPC Watershed ROD - Phase 2 - SUBMIT DRAFDBr221-008

PROPOSED RA PLAN TO REGS FOR REVIEW

UEFPC Watershed ROD - Phase 2 - SUBMIT DRAFDR221-009

RECORD OF DECISION TO REGS FOR REVIEW

UEFPC Watershed ROD - Phase 2 - SUBMIT DRAFDR221-009

REMEDIAL DESIGN WORK PLAN TO REGS FOR

Chestnut Ridge ROD - SUBMIT DRAFT PROPOSEDOR221-010

RA PLAN TO REGS FOR REVIEW

Chestnut Ridge ROD - SUBMIT DRAFT RECORD
OF DECISION TO REGS FOR REVIEW

OR221-11

Chestnut Ridge ROD - SUBMIT DRAFT RDR/RAWPOR221-012

TO REGS FOR REVIEW
Clinch River/Poplar Creek Surface Water ROD -

OR221-013

SUBMIT DRAFT RECORD OF DECISION TO REGS

FOR REVIEW

Baseline Legal
Date Date

5/17/2004

12/1/2004

6/8/2005

7/1/1999 8/30/1999

4/27/2000 6/30/2000

11/28/20001/30/2001

1/9/2006

8/3/2006

2/9/2007

3/3/2003

11/25/2003

10/22/2004

8/16/2006

DNFSB  Mgmt. Key Intersite
Commit. Decision

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit. Decision
BCV S-3 Ponds (P1&P2) - SUBMIT DRAFT OR221-013 8/30/1999 8/30/1999 Y
REMOVAL ACTION REPORT TO REGS FOR
REVIEW
BCV S-3 Ponds (P1&P2) - SUBMIT DRAFT OR221-14 8/3/2000
RDR/RAWP TO REGS FOR REVIEW
BCV S-3 Ponds (P1&P2) - CORRECTIVE OR221-015 9/12/2001
MEASURES/REMEDIAL ACTION START
BCV S-3 Ponds (P1&P2) - CORRECTIVE OR221-016 9/12/2002
MEASURES/REMEDIAL ACTION COMPLETE
BCV S-3 Ponds (P1&P2)SUBMIT DRAFT OR221-019 12/12/2002
REMEDIAL ACTION REPORT TO REGS FOR
REVIEW
BCV S-3 Ponds (P3) - SUBMIT DRAFT RDR/RAWP OR221-017 12/21/20001/30/2001 Y
TO REGS FOR REVIEW
BCV S-3 Ponds (P3) - SUBMIT DRAFT REMEDIAL OR221-018 5/2/2002
ACTION REPORT TO REGS FOR REVIEW
UEFPC East End VOC Plumes - SUBMIT DRAFT OR221-020 10/30/199810/30/1998 Y
EE/CA TO REGS FOR REVIEW
UEFPC East End VOC Plumes - SUBMIT DRAFT OR221-026 4/1/1999
ACTION MEMORANDUM TO DOE FOR REVIEW
UEFPC East End VOC Plumes - SUBMIT DRAFT OR221-021 4/30/1999 4/30/1999 Y
ACTION MEMORANDUM TO REGS FOR REVIEW
UEFPC East End VOC Plumes - SUBMIT DRAFT OR221-022 6/1/1999 6/1/1999 Y

REMOVAL ACTION WP TO REGS FOR REVIEW

UEFPC East End VOC Plumes (Pump &Treat) - OR-023
REMOVAL ACTION CONSTRUCTION START

UEFPC East End VOC Plumes (Pump &Treat) - OR221-024
REMOVAL ACTION CONSTRUCTION COMPLETE

10/15/1999

2/18/2000

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

UEFPC East End VOC Plumes (Bioremediation) - OR221-025 12/20/2000

CONSTRUCTION START

UEFPC East End VOC Plumes (Bioremediation) - OR221-026 7/19/2001

CONSTRUCTION COMPLETE

UEFPC East End VOC Plumes (Pump & Treat) - OR221-027
SUBMIT DRAFT REMOVAL ACTION REPORT TO
REGS FOR REVIEW

UEFPC East End VOC Plumes (Bioremediation) - OR221-028
SUBMIT DRAFT REMOVAL ACTION REPORT TO
REGS FOR REVIEW

BCV Groundwater - SUBMIT DRAFT RDR/RAWP  OR221-029
TO REGS FOR REVIEW

UEFPC Groundwater - SUBMIT DRAFT RDR/RAWPOR221-030
TO REGS FOR REVIEW

UEFPC Groundwater - CORRECTIVE OR221-031
MEASURES/REMEDIAL ACTION START
UEFPC Groundwater - CORRECTIVE OR221-032

MEASURES/REMEDIAL ACTION COMPLETE

UEFPC Groundwater - SUBMIT DRAFT REMEDIAL OR221-033
ACTION REPORT TO REGS FOR REVIEW

BCV Boneyard/Burnyard (BYBY/HCDA & NT3)-  OR221-034
SUBMIT DRAFT RDR/RAWP TO REGS FOR
REVIEW

BCV Boneyard/Burnyard (BYBY/HCDA & NT3) - OR221-035
CORRECTIVE MEASURES/REMEDIAL ACTIONS
START

BCV Boneyard/Burnyard (BYBY/HCDA & NT3) - OR221-036
CORRECTIVE MEASURES/REMEDIAL ACTION
COMPLETE

6/8/2000 6/30/2000

1/9/2002

9/6/2005

6/27/2001

1/7/2002

9/17/2009

12/17/2009

10/16/19985/14/1999

9/1/1999

9/29/2000

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
BCV Boneyard/Burnyard (BYBY/HCDA & NT3) - OR221-037 3/27/2001

SUBMIT DRAFT REMEDIAL ACTION REPORT TO
REGS FOR REVIEW

BCV Boneyard/Burnyard (OLF SSF) - SUBMIT OR221-038
DRAFT RDR/RAWP TO REGS FOR REVIEW
BCV Boneyard/Burnyard (OLF SSF) - SUBMIT OR221-039

DRAFT REMEDIAL ACTION REPORT TO REGS
FOR REVIEW

BCV Burial Grounds - SUBMIT DRAFT RDR/RAWP OR221-039
TO REGS FOR REVIEW

BCV Burial Grounds - CONSTRUCTION START OR221-040
BCV Burial Grounds - CONSTRUCTION COMPLETE OR221-041

BCV Burial Grounds - SUBMIT DRAFT REMEDIAL OR221-042
ACTION REPORT TO REGS FOR REVIEW

BCV White Wing Scrap Yard - SUBMIT DRAFT OR221-043
EE/CA TO REGS FOR REVIEW

BCV White Wing Scrap Yard - SUBMIT DRAFT OR221-044
ACTION MEMORANDUM TO REGS FOR REVIEW

BCV White Wing Scrap Yard - SUBMIT DRAFT OR221-045
REMOVAL ACTION WP TO REGS FOR REVIEW

BCV White Wing Scrap Yard - REMOVAL ACTION OR221-046
CONSTRUCTION START

BCV White Wing Scrap Yard - REMOVAL ACTION OR221-047
CONSTRUCTION COMPLETE

BCV White Wing Scrap Yard - SUBMIT DRAFT OR221-048
REMOVAL ACTION REPORT TO REGS FOR
REVIEW

UEFPC Soils Remediation - Phase 1 - SUBMIT OR221-049

1/19/1999 5/14/1999

6/1/2000 8/15/2000

6/21/2005

8/3/2006
1/10/2007
6/20/2007

10/26/2001

4/22/2002

5/28/2002

11/7/2002

11/20/2003

1/23/2004

1/29/2001

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Milestones

Milestone/Activity

DRAFT RDR/RAWP TO REGS FOR REVIEW

UEFPC Soils Remediation - Phase 1 - CORRECTIVEOR221-050
MEASURES/REMEDIAL ACTION START

UEFPC Soils Remediation - Phase 1 - CORRECTIVEOR221-051
MEASURES/REMEDIAL ACTION COMPLETE

UEFPC Soils Remediation - Phase 1 - SUBMIT OR221-052
DRAFT REMEDIAL ACTION REPORT TO REGS
FOR REVIEW

UEFPC Soils Remediation - Phase 2 - SUBMIT OR221-053
DRAFT RDR/RAWP TO REGS FOR REVIEW

UEFPC Soils Remediation - Phase 2 - CORRECTIVEOR221-054
MEASURES/REMEDIAL ACTION START

UEFPC Soils Remediation - Phase 2 - CORRECTIVEOR221-055
MEASURES/REMEDIAL ACTION COMPLETE

UEFPC Soils Remediation - Phase 2 - SUBMIT OR221-056
DRAFT REMEDIAL ACTION REPORT TO REGS
FOR REVIEW

UEFPC In-Situ Remediation - SUBMIT DRAFT OR221-057
RDR/RAWP TO REGS FOR REVIEW

UEFPC In-Situ Remediation - SUBMIT DRAFT OR221-058
REMEDIAL ACTION REPORT TO REGS FOR
REVIEW

UEFPC Sediments Remediation - Phase 1 - SUBMITOR221-059
DRAFT RDR/RAWP TO REGS FOR REVIEW

UEFPC Sediments Remediation - Phase 1 - OR221-060
CORRECTIVE MEASURES/REMEDIAL ACTION
START

UEFPC Sediments Remediation - Phase 1 - OR221-061
CORRECTIVE MEASURES/REMEDIAL ACTION

Field Milestone
Code

Original
Date

Baseline Legal Forecast  Actual
Date Date Date Date

8/3/2001

11/29/2004

3/2/2005

5/12/2009

11/16/2009

1/21/2011

4/20/2011

6/27/2001

4/4/2003

11/17/2003

5/26/2004

7/28/2004

Mgmt. Key Intersite
Commit. Decision

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
COMPLETE

UEFPC Sediments Remediation - Phase 1 - SUBMITOR221-062
DRAFT REMEDIAL ACTION REPORT TO REGS
FOR REVIEW

UEFPC Sediments Remediation - Phase 2 - SUBMITOR221-063
DRAFT RDR/RAWP TO REGS FOR REVIEW

UEFPC Sediments Remediation - Phase 2 - OR221-064
CORRECTIVE MEASURES/REMEDIAL ACTION
START

UEFPC Sediments Remediation - Phase 2 - OR221-064
CORRECTIVE MEASURES/REMEDIAL ACTION
COMPLETE

UEFPC Sediments Remediation - Phase 2 - SUBMITOR221-065
DRAFT REMEDIAL ACTION REPORT TO REGS
FOR REVIEW

West End Mercury Area Remediation - SUBMIT OR221-066
DRAFT RDR/RAWP TO REGS FOR REVIEW

West End Mercury Area Remediation - CORRECTIVDR221-067
MEASURES/REMEDIAL ACTION START

West End Mercury Area Remediation - CORRECTIVDR221-068
MEASURES/REMEDIAL ACTION COMPLETE

West End Mercury Area Remediation - SUBMIT OR221-069
DRAFT REMEDIAL ACTION REPORT TO REGS
FOR REVIEW

Chestnut Ridge Soils Remediation - SUBMIT DRAFTOR221-070
RDR/RAWP TO REGS FOR REVIEW

Chestnut Ridge Soils Remediation - CORRECTIVE OR221-071
MEASURES/REMEDIAL ACTION START

Chestnut Ridge Soils Remediation - CORRECTIVE OR221-072

10/26/2004

11/2/2011

5/11/2012

9/12/2012

12/12/2012

3/20/2002

9/25/2002

9/23/2004

12/23/2004

12/21/2005

6/29/2006

6/27/2008

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

MEASURES/REMEDIAL ACTION COMPLETE

Chestnut Ridge Soils Remediation - SUBMIT DRAFTOR221-073 9/23/2008

REMEDIAL ACTION REPORT TO REGS FOR

REVIEW

BCV DARA/SSF - SUBMIT DRAFT RDR/RAWP TO OR221-074 3/29/2004

REGS FOR REVIEW

BCV DARA/SSF - CONSTRUCTION START OR221-075 5/10/2005

BCV DARA/SSF - CONSTRUCTION COMPLETE OR221-076 5/11/2006

BCV DARA/SSF - SUBMIT DRAFT REMEDIAL OR221-077 12/11/2006

ACTION REPORT TO REGS FOR REVIEW

Start Date for the Y-12 Remedial Action PBS - PBS OR221-078 10/1/1996

START DATE

End Date for the Y-12 Remedial Action PBS - PBS OR221-079 9/30/2013

END DATE

Y-12 Remedial Action Mission Completion OR221-080 9/30/2013
Milestones - Part I

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete  Risk  Scope Risk  Risk

BCV Watershed ROD - Phase 1 - OR221-001
SUBMIT DRAFT REMEDIAL

DESIGN WORK PLAN TO DOE

FOR REG

BCV Watershed ROD - Phase 2 - OR221-002
SUBMIT DRAFT PROPOSED RA
PLAN TO REGS FOR REVIEW

BCV Watershed ROD - Phase 2 - OR221-003
SUBMIT DRAFT RECORD OF
DECISION TO REGS FOR

BCV Watershed ROD - Phase 1

BCV Watershed ROD - Phase 2

BCV Watershed ROD - Phase 2

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Milestones - Part Il

Milestone/Activity Field Milestone Critical

Code Decision Closure Path

REVIEW

BCV Watershed ROD - Phase 2 - OR221-004
SUBMIT DRAFT REMEDIAL

DESIGN WORK PLAN TO REGS

FOR

UEFPC Watershed ROD - Phase OR221-005
1 - SUBMIT DRAFT PROPOSED

RA PLAN TO REGS FOR

REVIEW

UEFPC Watershed ROD - Phase OR221-006
1 - SUBMIT DRAFT RECORD

OF DECISION TO REGS FOR

REVIEW

UEFPC Watershed ROD - Phase OR221-007
1 - SUBMIT DRAFT REMEDIAL

DESIGN WORK PLAN TO REGS

FOR

UEFPC Watershed ROD - Phase 0r221-008
2 - SUBMIT DRAFT PROPOSED

RA PLAN TO REGS FOR

REVIEW

UEFPC Watershed ROD - Phase OR221-009
2 - SUBMIT DRAFT RECORD

OF DECISION TO REGS FOR

REVIEW

UEFPC Watershed ROD - Phase OR221-009
2 - SUBMIT DRAFT REMEDIAL

DESIGN WORK PLAN TO REGS

FOR

Chestnut Ridge ROD - SUBMIT OR221-010
DRAFT PROPOSED RA PLAN

Work Intersite Cancelled Milestone Description
Scope Risk  Risk

BCV Watershed ROD - Phase 2

UEFPC Watershed ROD - Phase 1

1 1 UEFPC Watershed ROD - Phase 1

UEFPC Watershed ROD - Phase 1

UEFPC Watershed ROD - Phase 2

1 1 UEFPC Watershed ROD - Phase 2

UEFPC Watershed ROD - Phase 2

Chestnut Ridge ROD

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

TO REGS FOR REVIEW

Chestnut Ridge ROD - SUBMIT OR221-11
DRAFT RECORD OF DECISION
TO REGS FOR REVIEW

Chestnut Ridge ROD - SUBMIT OR221-012
DRAFT RDR/RAWP TO REGS
FOR REVIEW

Clinch River/Poplar Creek SurfaceOR221-013
Water ROD - SUBMIT DRAFT

RECORD OF DECISION TO

REGS FOR REVIEW

BCV S-3 Ponds (P1&P2) - OR221-013
SUBMIT DRAFT REMOVAL

ACTION REPORT TO REGS

FOR REVIEW

BCV S-3 Ponds (P1&P2) - OR221-14
SUBMIT DRAFT RDR/RAWP TO
REGS FOR REVIEW

BCV S-3 Ponds (P1&P2) - OR221-015
CORRECTIVE

MEASURES/REMEDIAL

ACTION START

BCV S-3 Ponds (P1&P2) - OR221-016
CORRECTIVE

MEASURES/REMEDIAL

ACTION COMPLETE

BCV S-3 Ponds (P1&P2)SUBMIT OR221-019
DRAFT REMEDIAL ACTION
REPORT TO REGS FOR REVIEW

BCV S-3 Ponds (P3) - SUBMIT  OR221-017
DRAFT RDR/RAWP TO REGS

Chestnut Ridge ROD

Chestnut Ridge ROD

Clinch River/Poplar Creek Surface
Water ROD

BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P1&P2)

BCV S-3 Ponds (P3)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Milestones - Part Il

Field Milestone
Code

Milestone/Activity

FOR REVIEW

BCV S-3 Ponds (P3) - SUBMIT OR221-018
DRAFT REMEDIAL ACTION
REPORT TO REGS FOR REVIEW

UEFPC East End VOC Plumes - OR221-020
SUBMIT DRAFT EE/CATO
REGS FOR REVIEW

UEFPC East End VOC Plumes - OR221-026
SUBMIT DRAFT ACTION

MEMORANDUM TO DOE FOR

REVIEW

UEFPC East End VOC Plumes - OR221-021
SUBMIT DRAFT ACTION

MEMORANDUM TO REGS FOR

REVIEW

UEFPC East End VOC Plumes - OR221-022
SUBMIT DRAFT REMOVAL

ACTION WP TO REGS FOR

REVIEW

UEFPC East End VOC Plumes OR-023
(Pump &Treat) - REMOVAL

ACTION CONSTRUCTION

START

UEFPC East End VOC Plumes OR221-024
(Pump &Treat) - REMOVAL

ACTION CONSTRUCTION

COMPLETE

UEFPC East End VOC Plumes OR221-025
(Bioremediation) -
CONSTRUCTION START

Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description

Decision Closure Path Start End Complete Risk  Scope Risk  Risk

BCV S-3 Ponds (P3)

UEFPC East End VOC Plumes

UEFPC East End VOC Plumes

UEFPC East End VOC Plumes

UEFPC East End VOC Plumes

UEFPC East End VOC Plumes
(Pump &Treat)

UEFPC East End VOC Plumes
(Pump & Treat)

UEFPC East End VOC Plumes
(Bioremediation)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Milestones - Part Il

Milestone/Activity Field Milestone

Code
UEFPC East End VOC Plumes OR221-026
(Bioremediation) -
CONSTRUCTION COMPLETE
UEFPC East End VOC Plumes OR221-027
(Pump & Treat) - SUBMIT
DRAFT REMOVAL ACTION
REPORT TO REGS FOR REVIEW
UEFPC East End VOC Plumes OR221-028
(Bioremediation) - SUBMIT
DRAFT REMOVAL ACTION
REPORT TO REGS FOR REVIEW
BCV Groundwater - SUBMIT OR221-029

DRAFT RDR/RAWP TO REGS
FOR REVIEW

UEFPC Groundwater - SUBMIT OR221-030
DRAFT RDR/RAWP TO REGS
FOR REVIEW

UEFPC Groundwater -
CORRECTIVE
MEASURES/REMEDIAL
ACTION START

UEFPC Groundwater -
CORRECTIVE
MEASURES/REMEDIAL
ACTION COMPLETE

UEFPC Groundwater - SUBMIT OR221-033
DRAFT REMEDIAL ACTION
REPORT TO REGS FOR REVIEW

OR221-034

OR221-031

OR221-032

BCV Boneyard/Burnyard

(BYBY/HCDA & NT3) - SUBMIT
DRAFT RDR/RAWP TO REGS

Tech
Risk

Work
Scope Risk

Intersite Cancelled

Risk

Mission
Complete

Critical Critial
Decision Closure Path

Project
Start

Project
End

Milestone Description

UEFPC East End VOC Plumes
(Bioremediation)

UEFPC East End VOC Plumes
(Pump & Treat)

UEFPC East End VOC Plumes
(Bioremediation)

BCV Groundwater

UEFPC Groundwater

UEFPC Groundwater

UEFPC Groundwater

UEFPC Groundwater

BCV Boneyard/Burnyard
(BYBY/HCDA & NT3)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Milestones - Part Il

Field Milestone
Code

Milestone/Activity

FOR REVIEW

BCV Boneyard/Burnyard OR221-035
(BYBY/HCDA & NT3) -

CORRECTIVE

MEASURES/REMEDIAL

ACTIONS START

BCV Boneyard/Burnyard
(BYBY/HCDA & NT3) -
CORRECTIVE
MEASURES/REMEDIAL
ACTION COMPLETE

BCV Boneyard/Burnyard
(BYBY/HCDA & NT3) - SUBMIT
DRAFT REMEDIAL ACTION
REPORT TO REGS FOR REVIEW

BCV Boneyard/Burnyard (OLF ~ OR221-038
SSF) - SUBMIT DRAFT

RDR/RAWP TO REGS FOR

REVIEW

BCV Boneyard/Burnyard (OLF ~ OR221-039
SSF) - SUBMIT DRAFT

REMEDIAL ACTION REPORT

TO REGS FOR REVIEW

BCV Burial Grounds - SUBMIT  OR221-039
DRAFT RDR/RAWP TO REGS
FOR REVIEW

OR221-036

OR221-037

BCV Burial Grounds - OR221-040
CONSTRUCTION START
BCV Burial Grounds - OR221-041

CONSTRUCTION COMPLETE

Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description

Decision Closure Path Start End Complete Risk  Scope Risk  Risk

BCV Boneyard/Burnyard
(BYBY/HCDA & NT3)

BCV Boneyard/Burnyard
(BYBY/HCDA & NT3)

BCV Boneyard/Burnyard
(BYBY/HCDA & NT3)

BCV Boneyard/Burnyard (OLF SSF)

BCV Boneyard/Burnyard (OLF SSF)

BCV Burial Grounds

BCV Burial Grounds

BCV Burial Grounds

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Milestones - Part Il

Field Milestone
Code

OR221-042

Milestone/Activity

BCV Burial Grounds - SUBMIT
DRAFT REMEDIAL ACTION
REPORT TO REGS FOR REVIEW

BCV White Wing Scrap Yard - OR221-043
SUBMIT DRAFT EE/CATO
REGS FOR REVIEW

BCV White Wing Scrap Yard -
SUBMIT DRAFT ACTION
MEMORANDUM TO REGS FOR
REVIEW

BCV White Wing Scrap Yard -
SUBMIT DRAFT REMOVAL
ACTION WP TO REGS FOR
REVIEW

BCV White Wing Scrap Yard -
REMOVAL ACTION
CONSTRUCTION START

BCV White Wing Scrap Yard -
REMOVAL ACTION
CONSTRUCTION COMPLETE

BCV White Wing Scrap Yard -
SUBMIT DRAFT REMOVAL
ACTION REPORT TO REGS
FOR REVIEW

UEFPC Soils Remediation - PhaseOR221-049
1 - SUBMIT DRAFT RDR/RAWP
TO REGS FOR REVIEW

UEFPC Soils Remediation - PhaseOR221-050
1 - CORRECTIVE

MEASURES/REMEDIAL

ACTION START

OR221-044

OR221-045

OR221-046

OR221-047

OR221-048

Tech
Risk

Work
Scope Risk

Intersite Cancelled

Risk

Mission
Complete

Critical Critial
Decision Closure Path

Project
Start

Project
End

Milestone Description

BCV Burial Grounds

BCV White Wing Scrap Yard

BCV White Wing Scrap Yard

BCV White Wing Scrap Yard

BCV White Wing Scrap Yard

BCV White Wing Scrap Yard

BCV White Wing Scrap Yard

UEFPC Soils Remediation - Phase 1

UEFPC Soils Remediation - Phase 1

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation

Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Milestones - Part Il

Milestone/Activity Field Milestone
Code

UEFPC Soils Remediation - PhaseDR221-051
1 - CORRECTIVE

MEASURES/REMEDIAL

ACTION COMPLETE

UEFPC Soils Remediation - PhaseDOR221-052
1 - SUBMIT DRAFT REMEDIAL

ACTION REPORT TO REGS

FOR REVIEW

UEFPC Soils Remediation - PhaseOR221-053
2 - SUBMIT DRAFT RDR/RAWP
TO REGS FOR REVIEW

UEFPC Soils Remediation - PhaseOR221-054
2 - CORRECTIVE

MEASURES/REMEDIAL

ACTION START

UEFPC Soils Remediation - PhaseOR221-055
2 - CORRECTIVE

MEASURES/REMEDIAL

ACTION COMPLETE

UEFPC Soils Remediation - PhaseOR221-056
2 - SUBMIT DRAFT REMEDIAL

ACTION REPORT TO REGS

FOR REVIEW

UEFPC In-Situ Remediation - OR221-057
SUBMIT DRAFT RDR/RAWP TO
REGS FOR REVIEW

UEFPC In-Situ Remediation - OR221-058
SUBMIT DRAFT REMEDIAL

ACTION REPORT TO REGS

FOR REVIEW

UEFPC Sediments Remediation - OR221-059

Critical Critial
Decision Closure Path

Project

Start

Project

End

Mission
Complete

Tech

Risk

Work
Scope Risk

Intersite

Risk

Milestone Description

UEFPC Soils Remediation - Phase 1

UEFPC Soils Remediation - Phase 1

UEFPC Soils Remediation - Phase 2

UEFPC Soils Remediation - Phase 2

UEFPC Soils Remediation - Phase 2

UEFPC Soils Remediation - Phase 2

UEFPC In-Situ Remediation

UEFPC In-Situ Remediation

UEFPC Sediments Remediation -

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Milestones - Part Il

Field Milestone
Code

Milestone/Activity

Phase 1 - SUBMIT DRAFT
RDR/RAWP TO REGS FOR
REVIEW

UEFPC Sediments Remediation - OR221-060
Phase 1 - CORRECTIVE
MEASURES/REMEDIAL

ACTION START

UEFPC Sediments Remediation - OR221-061
Phase 1 - CORRECTIVE
MEASURES/REMEDIAL

ACTION COMPLETE

UEFPC Sediments Remediation - OR221-062
Phase 1 - SUBMIT DRAFT

REMEDIAL ACTION REPORT

TO REGS FOR REVIEW

UEFPC Sediments Remediation - OR221-063
Phase 2 - SUBMIT DRAFT

RDR/RAWP TO REGS FOR

REVIEW

UEFPC Sediments Remediation - OR221-064
Phase 2 - CORRECTIVE
MEASURES/REMEDIAL

ACTION START

UEFPC Sediments Remediation - OR221-064
Phase 2 - CORRECTIVE
MEASURES/REMEDIAL

ACTION COMPLETE

UEFPC Sediments Remediation - OR221-065
Phase 2 - SUBMIT DRAFT

REMEDIAL ACTION REPORT

TO REGS FOR REVIEW

Tech
Risk

Work
Scope Risk

Intersite Cancelled

Risk

Mission
Complete

Critical Critial
Decision Closure Path

Project
Start

Project
End

Milestone Description

Phase 1

UEFPC Sediments Remediation -
Phase 1

UEFPC Sediments Remediation -
Phase 1

UEFPC Sediments Remediation -
Phase 1

UEFPC Sediments Remediation -
Phase 2

UEFPC Sediments Remediation -
Phase 2

UEFPC Sediments Remediation -
Phase 2

UEFPC Sediments Remediation -
Phase 2

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Milestones - Part Il

Field Milestone
Code

OR221-066

Milestone/Activity

West End Mercury Area
Remediation - SUBMIT DRAFT
RDR/RAWP TO REGS FOR
REVIEW

West End Mercury Area
Remediation - CORRECTIVE
MEASURES/REMEDIAL
ACTION START

West End Mercury Area
Remediation - CORRECTIVE
MEASURES/REMEDIAL
ACTION COMPLETE

OR221-067

OR221-068

West End Mercury Area OR221-069
Remediation - SUBMIT DRAFT
REMEDIAL ACTION REPORT

TO REGS FOR REVIEW

Chestnut Ridge Soils
Remediation - SUBMIT DRAFT
RDR/RAWP TO REGS FOR
REVIEW

Chestnut Ridge Soils
Remediation - CORRECTIVE
MEASURES/REMEDIAL
ACTION START

Chestnut Ridge Soils
Remediation - CORRECTIVE
MEASURES/REMEDIAL
ACTION COMPLETE

Chestnut Ridge Soils
Remediation - SUBMIT DRAFT
REMEDIAL ACTION REPORT
TO REGS FOR REVIEW

OR221-070

OR221-071

OR221-072

OR221-073

Decision Closure Path

Tech
Risk

Work
Scope Risk

Mission
Complete

Critial Project Project

Start End

Intersite
Risk

Cancelled

Milestone Description

West End Mercury Area Remediation

West End Mercury Area Remediation

West End Mercury Area Remediation

West End Mercury Area Remediation

Chestnut Ridge Soils Remediation

Chestnut Ridge Soils Remediation

Chestnut Ridge Soils Remediation

Chestnut Ridge Soils Remediation

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090

Project OR-221/Y-12 Remedial Action

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk
BCV DARA/SSF - SUBMIT OR221-074 BCV DARA/SSF
DRAFT RDR/RAWP TO REGS
FOR REVIEW
BCV DARA/SSF - OR221-075 BCV DARA/SSF
CONSTRUCTION START
BCV DARA/SSF - OR221-076 BCV DARA/SSF
CONSTRUCTION COMPLETE
BCV DARA/SSF - SUBMIT OR221-077 BCV DARA/SSF

DRAFT REMEDIAL ACTION
REPORT TO REGS FOR REVIEW

Start Date for the Y-12 Remedial OR221-078 Y Start Date for the Y-12 Remedial
Action PBS - PBS START DATE Action PBS

End Date for the Y-12 Remedial OR221-079 Y End Date for the Y-12 Remedial
Action PBS - PBS END DATE Action PBS

Y-12 Remedial Action Mission OR221-080 Y

Completion

Performance Measure Metrics

Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
RS
Assess. NR 101.00 0.00 101.00 3.00 3.00 7.00 2.00 15.00 3.00 10.00 1
RS
Cleanup NR 89.00 26.00 115.00 2.00 1.00 5.00 4.00 1.C 2.00 3.00 19
Fac.
Decom.- Assess. NF 2.00 0.00 2.00 2.00
Dataset Name: FY 1999 Planning Data Page 28 of 50
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Data Source: EM CDB

Project Baseline Summary Report

Report Number:  GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Performance Measure Metrics
Category/Subcategory Units 1997-2006 2007-2070 1997-2070 Actual Planned Actual Planned Planned  Planned Planned  Planned  Planned Planne
Total Total Total Pre-1997 1997 1997 1998 199¢ 2000 2001 2002 2003 20
Fac.
Decom- Cleanup NF 0.00 0.00 0.00
Rem. Waste
Disposed M3 49,580.00 0.00 49,580.00 428.00 48,018.00 1. 1,133.00 0(
Category/Subcategory Units Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned Planned
2004 2005 2006 2007 2008 2009 2010 2011 - 2016 - 2021 - 2026 - 2031 -
2015 2020 2025 2030 2035
RS
Assess. NR 12.00 30.00 19.00
RS
Cleanup NR 19.00 33.00 20.00 2.00 3.00 2.00 16.00 3.00
Fac.
Decom.- Assess. NF
Fac.
Decom- Cleanup NF
Rem. Waste
Disposed M3 0.00 0.00
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions  Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 4.00 117.00
RS
Cleanup NR 3.00 117.00

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
Fac.
Decom.- Assess. NF 2.00
Fac.
Decom- Cleanup NF 2.00 2.00
Rem. Waste
Disposed M3 49,152.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0004 RAIMS Unit #923 \ Bear Creek Burial Waste/Landfills 2007 2007 N Y
Grounds
ORTN 0005 RAIMS Unit #1184 \ Hazardous Chemical Above Ground Material 1999 2001 2001 1992 N Y
Area {Boneyard-Burnyard} | Waste/Storage Yards
and Pads
ORTN 0006 RAIMS Unit #1229 \ Sanitary Landfill | Waste/Landfills 1999 1999 8/28/1998 1999 1999 1992
ORTN 0007 RAIMS Unit #1222 \ Rust Spoil Area Above Ground Material 1999 1999 8/28/1998 2005 1999 1992
{Landfill} Groundwater Plume | Waste/Storage Yards
and Pads
ORTN 0008 RAIMS Unit #1151 \ Contaminated Above Ground Material 8/28/1998 2005 2005 1992 N Y
Construction Spoil Pile | Waste/Debris Piles
ORTN 0009 RAIMS Unit #1205 \ Oil Landfarm Soils Buildings & 1998 8/28/1998 2000 9/10/1999 1992 N N
Containment Pad Equipment/Other
Buildings
ORTN 0010 RAIMS Unit #1156 \ DARA Solids Storage Buildings & 8/28/1998 2007 2007 1992 N N
Facility Equipment/Other
Buildings
ORTN 0011 RAIMS Unit #2319 \ S-3 Ponds (Western  Liquid Surface 1998 1998 6/25/1998 1999 1999  8/30/1999 1992 N Y

Plume) Pathways 1 & 2

Impoundments/Holding

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
Ponds
ORTN 0012 RAIMS Unit #1206 \ Oil Retention Pond NoAbove Ground Material 1999 1999 8/28/1998 2005 2005 N N
1 | Waste/Storage Yards
and Pads
ORTN 0013 RAIMS Unit #1207 \ Oil Retention Pond NoAbove Ground Material 1999 1999 8/28/1998 2005 2005 N N
2 / Waste/Storage Yards
and Pads
ORTN 0014 RAIMS Unit #1204 \ Oil Landfarm Dispersed Surface 1999 1999 8/28/1998 2009 1999 N Y
Contamination/Land
Farms
ORTN 0015 RAIMS Unit #1157 \ Decant Treatment Buildings & 8/28/1998 2005 1999 1992 N N
Facility {S-3 Liquid Treatment Facility} Equipment/Other
Buildings
ORTN 0016 RAIMS Unit #2317 \ Bear Creek Surface and 1998 1998 8/28/1998 2000 N N
Contaminated Floodplain Soils Groundwater/Sediments
ORTN 0017 RAIMS Unit #924 \ Beta-4 Security Pits Waste/Landfills 2006 2006 2010 2010 N N
ORTN 0018 RAIMS Unit #1223\ S-2 Site Groundwater Waste/Landfills 2006 2006 2006 2006 N N
Plume
ORTN 0019 RAIMS Unit #1150 \ Coal Pile Trench Waste/Trenches / 2006 2006 2010 2010 N N
Qutfalls
ORTN 0020 RAIMS Unit #1049 \ Building 9418-3 Tanks/Underground 2006 2006 2010 2010 N N
Uranium Vault Storage Tanks
ORTN 0021 RAIMS Unit #1037 \ Building 9401-1 Old  Buildings & 2005 2005 2005 2005 1992 N N
Steam Plant Equipment/Other
Buildings
ORTN 0023 RAIMS Unit #921 \ ACN Drum Yard Above Ground Material 2005 2005 2005 2005 1992 N N
| Waste/Storage Yards
and Pads

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0024 RAIMS Unit #1047 \ Building 9409-5 Tanks/Above Ground 2005 2005 2005 2005 N N
Storage Facility Storage Tanks
ORTN 0025 RAIMS Unit #1226 \ Salvage Yard Oil Above Ground Material 2000 2000 2010 2010 N N
Storage Tanks / Waste/Storage Yards
and Pads
ORTN 0026 RAIMS Unit #1182 \ Garage Underground Tanks/Underground 2004 2004 2005 2005 1992 N N
Tanks Storage Tanks
ORTN 0027 RAIMS Unit #1227 \ Salvage Yard Above Ground Material 2000 2000 2010 2010 N N
Oil/Solvent Drum Storage Area ContaminatédNaste/Storage Yards
Soils and Pads
ORTN 0028 RAIMS Unit #1209 \ Old Steam Plant Above Ground Material 2005 2005 2005 2005 1992 N N
Storage Area {Building 9401-1} / Waste/Storage Yards
and Pads
ORTN 0029 RAIMS Unit #1185 \ Interim Drum Yard Above Ground Material 2006 2006 2010 2010 N N
{North/South} / Waste/Storage Yards
and Pads
ORTN 0030 RAIMS Unit #1228 \ Salvage Yard Scrap Above Ground Material 2000 2000 2010 2010 N N
Metal Storage Area and Contaminated Soils Waste/Scrap Yards
ORTN 0031 RAIMS Unit #1292 \ Third Street Soil Pile Above Ground Material 2006 2006 2006 2006 1992 N N
/ Waste/Debris Piles
ORTN 0032 RAIMS Unit #930 \ Building 81-10 Area  Above Ground Material 1998 1998 5/4/1998 1999 1999 10/28/199 N N
{Former Hg Roaster} | Waste/Storage Yards 8
and Pads
ORTN 0033 RAIMS Unit #1153 \ Cooling Tower Basin Buildings & 2005 2005 2005 2005 1992 N N
9409-3 Equipment/Other
Buildings
ORTN 0034 RAIMS Unit #1145 \ Chestnut Ridge Above Ground Material 2004 2004 2010 2010 N N
Mercury Contaminated Gully Soil Pile / Waste/Debris Piles
ORTN 0035 RAIMS Unit #1238 \ Tank 0074-U {BuildingAbove Ground Material 2005 2005 2006 2006 1992 N N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
9201-5W} | Waste/Storage Yards
and Pads
ORTN 0036 RAIMS Unit #1243 \ Tank 2063-U {SalvageTanks/Underground 2000 2000 2005 2005 N N
Yard} Storage Tanks
ORTN 0037 RAIMS Unit #1244 \ Tank 2064-U {BuildingAbove Ground Material 2005 2005 2010 2010 N N
9766} / Waste/Storage Yards
and Pads
ORTN 0038 RAIMS Unit #1262 \ Tank 2100-U Liquid Surface 2006 2006 2006 2006 N Approved N
Impoundments/Sumps
ORTN 0039 RAIMS Unit #1263 \ Tank 2101-U Liquid Surface 2006 2006 2006 2006 N Approved N
Impoundments/Sumps
ORTN 0040 RAIMS Unit #1266 \ Tank 2104-U Liquid Surface 2006 2006 2006 2006 N Approved N
Impoundments/Sumps
ORTN 0041 RAIMS Unit #1267 \ Tank 2105-U Tanks/Underground 2005 2005 2006 2006 1992 N N
Storage Tanks
ORTN 0042 RAIMS Unit #1268 \ Tank 2116-U Tanks/Underground 2005 2005 2006 2006 1992 N N
Storage Tanks
ORTN 0043 RAIMS Unit #1290 \ Tanks and Transfer ~ Above Ground Material 2005 2005 2006 2006 1992 N N
Station {Building 9204-4} | Waste/Storage Yards
and Pads
ORTN 0044 RAIMS Unit #1281 \ Tank {Building 9818} Above Ground Material 2005 2005 2006 2006 1992 N N
| Waste/Storage Yards
and Pads
ORTN 0045 RAIMS Unit #1278 \ Tank {Building 9204-4}JAbove Ground Material 2005 2005 2006 2006 1992 N N
/ Waste/Storage Yards
and Pads
ORTN 0046 RAIMS Unit #1197 \ Laundry Sump Liquid Surface 2006 2006 2010 2010 N N

Impoundments/Holding
Ponds

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0047 RAIMS Unit #1003 \ Building 9206 Tanks/Underground 2003 2003 2004 2004 1992 N N
Underground Tank Storage Tanks
ORTN 0048 RAIMS Unit #954 \ Building 9201-5E Above Ground Material 2003 2003 2004 2004 1992 N N
Northeast Yard Waste Storage Area / Waste/Storage Yards
and Pads
ORTN 0049 RAIMS Unit #967 \ Building 9202 East Pad Above Ground Material 2003 2003 2004 2004 1992 N N
Waste Storage Area / Waste/Storage Yards
and Pads
ORTN 0050 RAIMS Unit #983 \ Building 9204-2 West Above Ground Material 2003 2003 2004 2004 1992 N N
Yard Waste Storage Area / Waste/Storage Yards
and Pads
ORTN 0051 RAIMS Unit #1024 \ Building 9215 West ~ Above Ground Material 2003 2003 2004 2004 1992 N N
Pad Waste Storage Area | Waste/Storage Yards
and Pads
ORTN 0053 RAIMS Unit #1041 \ Building 9401-3 East Above Ground Material 2003 2003 2004 2004 1992 N N
Yard Waste Storage Area | Waste/Storage Yards
and Pads
ORTN 0054 RAIMS Unit #1042 \ Building 9404-11 WestAbove Ground Material 2003 2003 2004 2004 1992 N N
Yard Waste Storage Area / Waste/Storage Yards
and Pads
ORTN 0055 RAIMS Unit #1060 \ Building 9620-2 West Above Ground Material 2003 2003 2004 2004 1992 N N
Yard Waste Storage Area / Waste/Storage Yards
and Pads
ORTN 0056 RAIMS Unit #1067 \ Building 9712 NE YardAbove Ground Material 2006 2006 2010 2010 N N
Waste Storage Area | Waste/Storage Yards
and Pads
ORTN 0057 RAIMS Unit #1084 \ Building 9720-3 North Above Ground Material 2003 2003 2004 2004 1992 N N
Yard Waste Storage Area | Waste/Storage Yards
and Pads
ORTN 0058 RAIMS Unit #1089 \ Building 9720-6 North Above Ground Material 2005 2005 2010 2010 N N

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Release Sites
Planned Forecast Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Comp. Comp. Comp. Year Comp. RAD
Code ID Flag Year Year Year Year Date Status
Polytank Station | Waste/Storage Yards
and Pads
ORTN 0059 RAIMS Unit #1073 \ Building 9720-13 WestAbove Ground Material 2003 2003 2004 2004 1992 N
Yard Waste Storage Area / Waste/Storage Yards
and Pads
ORTN 0060 RAIMS Unit #1104 \ Building 9744 North  Above Ground Material 2004 2004 2004 2004 1992 N
Dock Waste Storage Area / Waste/Storage Yards
and Pads
ORTN 0063 RAIMS Unit #1219 \ Rust Construction Above Ground Material 2006 2006 2006 2006 N
Garage Area | Waste/Storage Yards
and Pads
ORTN 0064 RAIMS Unit #1253 \ Tank 2077-U Tanks/Underground 2005 2005 2006 2006 1992 N
Storage Tanks
ORTN 0065 RAIMS Unit #1258 \ Tank 2089-U Tanks/Underground 2005 2005 2006 2006 1992 N
Storage Tanks
ORTN 0066 RAIMS Unit #1259 \ Tank 2090-U Tanks/Underground 2005 2005 2006 2006 1992 N
Storage Tanks
ORTN 0067 RAIMS Unit #1260 \ Tank 2091-U Tanks/Underground 2005 2005 2006 2006 1992 N
Storage Tanks
ORTN 0068 RAIMS Unit #1261 \ Tank 2092-U Tanks/Underground 2005 2005 2006 2006 1992 N
Storage Tanks
ORTN 0069 RAIMS Unit #1270 \ Tank 2284-U Tanks/Underground 2005 2005 2006 2006 1992 N
Storage Tanks
ORTN 0071 RAIMS Unit #1294 \ Upper East Fork PoplaBurface and 2006 2006 2013 2013 N
Creek (UEFPC) Sediments Groundwater/Surface
Water
ORTN 0072 RAIMS Unit #1214 \ Prenco Incinerator Miscellaneous/Other 2004 2004 2005 2005 1992 N
ORTN 0073 RAIMS Unit #1299 \ Waste Machine Coolaritiquid Surface 2006 2006 2010 2010 N

Biodegradation Facility Groundwater Plume Impoundments/Leach

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0090

Release Sites

Site RSF Change Description Class/Subclass Name
Code ID Flag
Fields
ORTN 0074 RAIMS Unit #1202 \ New Hope Pond Liquid Surface
Impoundments/Holding
Ponds
ORTN 0075 RAIMS Unit #1217 \ Ravine Disposal Site Waste/Landfills
ORTN 0076 RAIMS Unit #1225 \ Salvage Yard Drum  Spills and
Deheader Contaminated Soils Leaks/Surface Spills
ORTN 0077 RAIMS Unit #1158 \ Development Incineratdfiscellaneous/Other
ORTN 0078 RAIMS Unit #1218 \ Roofing Waste Pile  Above Ground Material
{former} / Waste/Storage Yards
and Pads
ORTN 0079 RAIMS Unit #1201 \ Mercury ContaminatedAbove Ground Material
Areas | Waste/Storage Yards
and Pads
ORTN 0080 RAIMS Unit #1146 \ Chestnut Ridge Waste/Pits
Security Pits
ORTN 0081 RAIMS Unit #1147 \ Chestnut Ridge Waste/Landfills
Sediment Disposal Basin
ORTN 0084 RAIMS Unit #21 \ Rogers Quarry {Lower  Above Ground Material
McCoy Branch} / Waste/Storage Yards
and Pads
ORTN 0085 RAIMS Unit #1144 \ Chestnut Ridge BorrowVaste/Landfills
Area Waste Pile
ORTN 0086 RAIMS Unit #1180 \ East Chestnut Ridge Above Ground Material
Waste Pile / Waste/Debris Piles
ORTN 0087 RAIMS Unit #1291 \ Temporary Storage Argsbove Ground Material
| Waste/Storage Yards
and Pads

Planned Forecast

Assess.
Year

2006

2005

2000

2005

2005

2000

2004

2004

2004

2004

2004

2004

Assess.
Year

2006

2005

2000

2005

2005

2000

2004

2004

2004

2004

2004

2004

Actual
Assess.
Date

Planned Forecast Actual

Comp.
Year

2006

2005

2005

2005

2005

2010

2004

2004

2004

2004

2008

2008

Comp. Comp.
Year Date

2006

2005

2005

2005

2005

2010

2004

2004

2004

2004

2008

2008

Acc.
Year

1992

1992

1992
1992

1992

1992

No Comp. RAD
Action Status

N N
N
N
N
N
N N
N N
N N
N N
N N
N N
N N
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Oak Ridge

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0090 RAIMS Unit #1231 \ Scarboro Road Debris Above Ground Material 2005 2005 2005 2005 1995 N N
Burial | Waste/Debris Piles
ORTN 0091 RAIMS Unit #904 \ Clinch River/Poplar Surface and 1997 1997  4/8/1997 1997 1997 10/17/199 N Pending Y
Creek Groundwater/Surface 7
Water
ORTN 0127 R RAIMS Unit #2327 \ Salvage Yard Above Ground Material 2000 2000 N N
Oil/Solvent Drum Storage Area [East & West]Waste/Debris Piles
ORTN 0131 R RAIMS Unit #2328 \ Salvage Yard Scrap Above Ground Material 2000 2000 N N
Metal Storage Area | Waste/Debris Piles
ORTN 0498 RAIMS Unit #897 \ White Wing Scrap Yard Waste/Miscellaneous 2004 2004 8/28/1998 2009 2009 1989 N N
(XDO751) Surface Debris
ORTN 0553 RAIMS Unit #706 \ Municipal Sewage Dispersed Surface 2005 2005 2005 2005 1989 N Approved N
Sludge Application Site (XF1226) Contamination/Land
Farms
ORTN 0632 RAIMS Unit #22 \ Lower McCoy Branch Liquid Surface 2004 2004 2004 2004 N N
Surface Water and Sediments Impoundments/Holding
Ponds
ORTN 0633 RAIMS Unit #938 \ Building 9201-2 Above Ground Material 2005 2005 2005 2005 1992 N N
Transformer and Capacitor Storage Area / Waste/Storage Yards
and Pads
ORTN 0636 RAIMS Unit #1211 \ Polytank Station Above Ground Material 2005 2005 2005 2005 1992 N N
{Building 9206} | Waste/Storage Yards
and Pads
ORTN 0637 RAIMS Unit #24 \ S-3 Ponds (Eastern Plumieguid Surface 2006 2006 2006 2006 N
Impoundments/Holding
Ponds
ORTN 0639 RAIMS Unit #1627 \ Arboretum Spring Above Ground Material 2004 2004 2008 2008 N N
/ Waste/Storage Yards
and Pads

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090

Project OR-221/Y-12 Remedial Action

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0641 RAIMS Unit #15 \ Bear Creek Burial Surface and 1999 1999 8/28/1998 2005 2005 N N
Grounds Groundwater Plume Groundwater/Groundwa
ter Plumes
ORTN 0643 RAIMS Unit #17 \ Bear Creek Groundwater Surface and 1999 199%/28/1998 2005 2005 N N
Groundwater/Groundwa
ter Plumes
ORTN 0644 RAIMS Unit #1633 \ Building 9212 Surface and 2000 2000 2010 2010 N N
Groundwater Plume Groundwater/Groundwa
ter Plumes
ORTN 0645 RAIMS Unit #1333 \ Bear Creek Road Debri&aste/Landfills 1998 1998 8/28/1998 2000 1999 N Y
Burial
ORTN 0646 RAIMS Unit #1634 \ Fire Training Area Waste/Fire Training 2006 2006 2010 2010 N N
Groundwater Plume Areas
ORTN 0647 RAIMS Unit #18 \ Bear Creek Tributary 3 Surface and 1999 1999 8/28/1998 2000 N N
Floodplain Soils Groundwater/Sediments
ORTN 0648 RAIMS Unit #1630 \ Mercury-use Buildings Surface and 2000 2000 2005 2005 N N
Contaminated Shallow Groundwater Groundwater/Groundwa
ter Plumes
ORTN 0649 RAIMS Unit #1332 \ Creekside Debris BuridlVaste/Landfills 1998 19983/28/1998 2000 1999 N Y
ORTN 0650 RAIMS Unit #1635 \ Storm Sewer Surface and 2000 2000 2005 2005 N N
Contaminated Sediments Groundwater/Sediments
ORTN 0652 RAIMS Unit #1527 \ UEFPC East End VOCSurface and 1999 1999 6/15/1999 2002 2000 N N
Plumes Groundwater/Groundwa
ter Plumes
ORTN 0717 RAIMS Unit #1551 \ East Chestnut Ridge Miscellaneous/Other 2005 2005 2005 2005 N N
Study Area (#20)
ORTN 0718 RAIMS Unit #1496 \ Scarboro Facility StudyMiscellaneous/Other 2005 2005 2005 2005 N N
Area (#17)
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date: 3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090
Project OR-221/Y-12 Remedial Action
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 0901 RAIMS Unit #1478 \ Scarboro/East Haw  Miscellaneous/Other 1997 9/1/1997 1997 9/1/1997 N N
Ridge Study Area (#16)
ORTN 1131 RAIMS Unit #1526 \ UEFPC Firing Range Above Ground Material 1997 19978/30/1997 1999 1999 10/28/199 N N
/ Waste/Debris Piles 8
ORTN 1133 RAIMS Unit #1543\Bear Creek Floodplain Above Ground Material 2002 2002 2004 2004 N N
| Waste/Debris Piles
ORTN 2001 RAIMS Unit #2340 \ Building 81-10 Area  Above Ground Material 2000 2000 2005 2005 N N
{Former Hg Roaster} Contaminated Soils / Waste/Debris Piles
ORTN 2024 RAIMS Unit #2329 \ Rust Spoil Area Above Ground Material 8/28/1998 1999 N N
{Landfill} | Waste/Debris Piles
ORTN 2025 RAIMS Unit #2440 \ S-3 Ponds (Western  Above Ground Material 1998 8/23/1998 2002 2002 N N
Plume) Pathway 3 / Waste/Debris Piles
ORTN 2026 RAIMS Unit #2339 \ Salvage Yard Drum  Above Ground Material 2000 2000 2005 2005 N N
Deheader | Waste/Debris Piles
ORTN 2027 RAIMS Unit #2305 \ Salvage Yard Oil Surface and 2000 2000 2005 2005 N N
Storage Tanks Contaminated Soils Groundwater/Sediments
ORTN 3002 RAIMS Unit #2485 \ Building 9201-2 Above Ground Material 2000 2000 2003 2003 N N
Contaminated Soils / Waste/Debris Piles
ORTN 3003 RAIMS Unit #2483 \ Lake Reality Surface and 2006 2006 2013 2013 N N
Contaminated Sediments Groundwater/Sediments
ORTN 3004 RAIMS Unit #1198\ Line Yard Above Ground Material 2000 2000 2003 2003 N N
Contaminated Soils / Waste/Debris Piles
ORTN 3005 RAIMS Unit #2330 \ S-2 Site (Surface Above Ground Material 2006 2006 2011 2011 N N
Impoundment) / Waste/Debris Piles
ORTN 3006 RAIMS Unit #2481 \ UEFPC Sediment NS Above Ground Material 2000 2000 2005 2005 N N
Pipe to OF109 | Waste/Debris Piles
ORTN 3007 RAIMS Unit #1304 \ Y-12 Plant Pistol Rangé&bove Ground Material 1997 1999 N N

| Waste/Debris Piles

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090

Project OR-221/Y-12 Remedial Action

Release Sites

Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
ORTN 3008 RAIMS Unit #1552 \ Y-12 Water Treatment Above Ground Material 2005 2005 2005 2005 N N
Plant Study Area (#4c) | Waste/Debris Piles
ORTN 3009 RAIMS Unit #1558 \ East Fork Ridge Knob Above Ground Material 2005 2005 2005 2005 N N
| Waste/Debris Piles
ORTN 3010 RAIMS Unit #23 \ S-3 Ponds Above Ground Material 1998 2003 2003 N N
| Waste/Debris Piles
ORTN 3011 RAIMS Unit #1554 \ White Wing Scrap YardAbove Ground Material 2002 2002 2004 2006 N N
East Creek | Waste/Debris Piles
ORTN 3012 RAIMS Unit #1555 \ White Wing Scrap YardAbove Ground Material 2002 2002 2004 2004 N N
West Creek | Waste/Debris Piles

Facility Decommissioning

Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
ORTN 2028 RAIMS Unit #2327 \ Salvage Above Ground Materia 2000 2000 N N
Yard Oil/Solvent Drum Storagd Waste\Debris Piles
Area [East & West]
ORTN 2029 RAIMS Unit #2328 \ Salvage Above Ground Materia 2000 2000 N N

Yard Scrap Metal Storage Ared Waste\Debris Piles

Technology Needs
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090

Project OR-221/Y-12 Remedial Action

Technology Needs

Site Need Code: ORHG-03

Site Need Name:  Nondestructive Mercury Detector for Soils

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Site Need Code: ORHG-04

Site Need Name:  In Situ Mercury Remediation of Soils

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Site Need Code: ORHG-15

Site Need Name: Mercury Remediation of Groundwater and Surface Water

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0090

Technology Needs

Site Need Code: ORHY-05
Site Need Name:  Karst Characterization and Transport

Focus Area Work Package ID: SS-01 Focus Area Work Package:

Focus Area: SCFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Electrical Resistance Tomography for Subsurface Imaging

Three Dimensional Three-Component Seismic Imaging for Site Characterization

Characterization of Flow and Contaminant Transport in Fractured Rock

Site Need Code: ORHY-06
Site Need Name: Fractured Media Flow Characterization

Focus Area Work Package ID: SS-01 Focus Area Work Package:

Focus Area: SCFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Electrical Resistance Tomography for Subsurface Imaging

Three Dimensional Three-Component Seismic Imaging for Site Characterization
Characterization of Flow and Contaminant Transport in Fractured Rock

Cross Borehole Electromagnetic Imaging

Cross-Well Seismic Imaging

Characterization, Monitoring, Modeling and Analysis

Y

Cost Savings (in thousands of dollars)

Range of Estimate

0
0
0

Characterization, Monitoring, Modeling and Analysis

Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

0
0
0
0

Dataset Name: FY 1999 Planning Data
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Technology Needs

Site Need Code: ORBW-01

Site Need Name:  Buried Waste In Situ Treatment
Focus Area Work Package ID: SS-03
Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

In Situ Vitrification Bottoms-up

Site Need Code: ORBW-03

Site Need Name:  In Situ Assay Systems
Focus Area Work Package ID: SS-01
Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Electrical Resistance Tomography for Subsurface Imaging

Site Need Code: ORBW-04

Site Need Name:  Subsurface Barriers and Drains
Focus Area Work Package ID: SS-02

Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Subsurface Barrier Emplacement

Focus Area Work Package:

Agree with Technology Link:

Focus Area Work Package:

Agree with Technology Link:

Focus Area Work Package:

Agree with Technology Link:

Stabilization Technologies

Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

Characterization, Monitoring, Modeling and Analysis

Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

Barriers for Containmant and Control
Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0090

Technology Needs

Continuous Perimeter Containment Barrier System

Site Need Code: ORBW-08
Site Need Name:  Long-Term Performance Assessments

Focus Area Work Package ID: SS-11 Focus Area Work Package:

Focus Area: SCFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies
Subsurface Barrier Validation with the SEAtrace (TM) Monitoring System

Verification and Monitor System for Subsurface Barrier

Site Need Code: ORBW-12
Site Need Name:  Reactive/Explosive Waste Methods

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Range of Estimate

Cost Savings (in thousands of dollars)
0
0

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Technology Needs

Site Need Code: ORBW-13

Site Need Name:  Hot Spot Retrieval
Focus Area Work Package ID: SS-10
Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Dig Face Characterization

Delineating Contamination in Soils

Site Need Code: ORBW-14

Site Need Name:  Retrieved Waste Sorting
Focus Area Work Package ID:

Focus Area:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Site Need Code: ORBW-19

Focus Area Work Package: = Hot Spot Removal

Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Range of Estimate

0
0

Focus Area Work Package:

Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Range of Estimate

Site Need Name:  Remediation of Secondary Soil Contamination

Focus Area Work Package ID: SS-07
Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Focus Area Work Package: = Vadose Zone Treatment Systems

Agree with Technology Link: N

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0090

Technology Needs

Remediation of DNAPLs in Low Permeability Soils

In Situ Chemical Oxidation Using Potassium Permanganate
Innovative DNAPL Characterization Technologies
Continuous Perimeter Containment Barrier System

Delineating Contamination in Soils

Site Need Code: ORHY-01
Site Need Name: Dense Non-Aqueous Phase Liquid (DNAPL)Source Characterization

Focus Area Work Package ID: SS-07 Focus Area Work Package:

Focus Area: SCFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Subsurface Barrier Emplacement
Subsurface Barrier Emplacement
Innovative DNAPL Characterization Technologies

Continuous Perimeter Containment Barrier System

O O O o o

Vadose Zone Treatment Systems
N

Range of Estimate

Cost Savings (in thousands of dollars)

o O O o

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Oak Ridge Print Date:  3/9/2000
Site Summary Level:Oak Ridge Reservation HQ ID: 0090

Project OR-221/Y-12 Remedial Action

Technology Needs

Site Need Code: ORHY-02

Site Need Name:  Low-Waste Volume Exploration and Monitoring

Focus Area Work Package ID: SS-02 Focus Area Work Package:  Barriers for Containmant and Control

Focus Area: SCFA Agree with Technology Link: N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate
Direct Sampling lon Trap Mass Spectrometer System (DSITMS) 0

Directional Drilling 0

Site Need Code: ORHY-04
Site Need Name:  Volatile Organic Compound (VOC) Monitoring and Detection

Focus Area Work Package ID: SS-01 Focus Area Work Package:  Characterization, Monitoring, Modeling and Analysis

Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Direct Sampling lon Trap Mass Spectrometer System (DSITMS) 0
Dataset Name: FY 1999 Planning Data Page 47 of 50
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Project Baseline Summary Report

Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Technology Needs

Site Need Code: ORHY-11

Site Need Name:  Horizontal Emplacement Technologies
Focus Area Work Package ID: SS-09

Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Directional Drilling

Site Need Code: ORHY-12

Site Need Name:  Active In Situ Dissolved Phase Treatment Systems
Focus Area Work Package ID: SS-08

Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Both

Technologies

Dynamic Underground Stripping

Subsurface Barrier Emplacement

Passive Reactive Barrier

Hydrous Pyrolysis/Oxidation

Focus Area Work Package:

Agree with Technology Link:

Focus Area Work Package:

Agree with Technology Link:

Access and Delivery Systems

Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

Saturated Zone Treatment Systems
Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

0
0
0
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Technology Needs

Site Need Code: ORHY-13

Site Need Name:  Reactive Barrier Treatment Systems

Focus Area Work Package ID: SS-05
Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Subsurface Barrier Emplacement

Passive Reactive Barrier

Site Need Code: ORHY-16

Site Need Name:  Hydrologic Containment and Control

Focus Area Work Package ID: SS-04

Focus Area: SCFA

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Alternative Landfill Cover

Subsurface Barrier Emplacement

Continuous Perimeter Containment Barrier System
Verification and Monitor System for Subsurface Barrier

Long-Term Surface Barriers

Focus Area Work Package:

Agree with Technology Link:

Focus Area Work Package:

Agree with Technology Link:

In Situ Reactive Treatment Barriers

Y

Cost Savings (in thousands of dollars)

Range of Estimate

0
0

Long-Lived Caps
Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

0
0
0
0
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Data Source: EM CDB

Operations/Field Office:Oak Ridge

Site Summary Level:Oak Ridge Reservation
Project OR-221/Y-12 Remedial Action

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0090

Technology Needs

Site Need Code: ORHY-19
Site Need Name:
Focus Area Work Package ID: SS-02
SCFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Subsurface Barrier Emplacement

Focus Area:

Continuous Perimeter Containment Barrier System

Cement Bentonite Thin Diaphragm Wall

Site Need Code: ORHY-20
Site Need Name:
Focus Area Work Package ID: SS-09
SCFA

Benefits (Cost, Risk Reduction, Both): Cost
Technologies

Subsurface Barrier Emplacement

Focus Area:

Subsurface Barrier Emplacement
Passive Reactive Barrier
In Situ Chemical Oxidation Using Potassium Permanganate

Bioremediation of Groundwater

Dense Non-Aqueous Phase Liquid (DNAPL) Source Containment

Focus Area Work Package:  Barriers for Containmant and Control

Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Range of Estimate

0
0
0

Dense Non-Aqueous Phase Liquid (DNAPL) Source Treatment

Focus Area Work Package:  Access and Delivery Systems

Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Range of Estimate

0

0
0
0
0
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